

1 BILL NO. S-82-09- 27

2 SPECIAL ORDINANCE NO. S- 180-82

3 AN ORDINANCE approving Change Order
4 No. 1 (Final), Contract No. 81-XP-2,
5 McArthur-Indianapolis Road Feeder
6 Main, in connection with the Board
7 of Public Works.

8 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
9 FORT WAYNE, INDIANA:

10 SECTION 1. That Change Order No. 1 and Final, Contract
11 No. 81-XP-2, McArthur-Indianapolis Road Feeder Main, with
12 T-G Excavating, Inc., in connection with the Board of Public
13 Works, for:

14 additional pipe necessary to avoid underground
15 utilities encountered during construction,

16 involving a net increase in the amount of Six Hundred Forty-Eight
17 and 69/100 Dollars (\$648.69) as set out in the specifications
18 which are on file in the Office of the Board of Public Works and
19 are by reference incorporated herein, made a part hereof, and are
20 hereby in all things ratified, confirmed and approved.

21 SECTION 2. That this Ordinance shall be in full
22 force and effect from and after its passage and any and all
23 necessary approval by the Mayor.

24 
Council Member

25 APPROVED AS TO FORM
26 AND LEGALITY

27 
28 Bruce O. Boxberger, City Attorney
29
30
31
32

Read the first time in full and on motion by Burns, seconded by Lee, and duly adopted, read the second time by title and referred to the Committee City Clerk (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 9-14-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Burns, seconded by Lee, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCRUGGS</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 9-28-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL)

(APPROPRIATION) ORDINANCE (RESOLUTION) NO. 1-180-82
on the 28th day of September, 1982

ATTEST:

(SEAL)

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 29th day of September, 1982, at the hour of 11:30 o'clock A.M., E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 4th day of October 1982, at the hour of 10 o'clock A.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR. - MAYOR

BILL NO. S-82-09-27

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 1 (Final), Contract No.
81-XP-2, McArthur-Indianapolis Road Feeder Main, in connection
with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

PAUL M. BURNS - CHAIRMAN

MARK E. GIAQUINTA - VICE CHAIRMAN

JAMES S. STIER

JANET G. BRADBURY

ROY J. SCHOMBURG

DATE 1-25-82

CONCURRED IN

CHARLES W. V. [signature]

Change Order No. 1 (FINAL)

CONTRACT

~~Resolution~~ No. 81-XP-2

Board Order No. 85-81

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To equate the final contract price with the total amount of
work performed.

2. Will proposed change alter size of the project? Yes _____ No x

If yes, explain

3. Affect on operation and maintenance cost of this project:

none


TERRY L. ATHERTON, P. E., CHIEF Engineer

Change Order No. 1 (FINAL)
Project No. CONTRACT #81-XP-2
Name of Project MCARTHUR-INDIANAPOLIS RD. FEEDER MAIN

Resolution No. --
Board Order No. 85-81
Date JULY 30, 1982

To: T-G EXCAVATING, INC.
(Contractor)

72-56-13
8/4/82

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
				Decrease	Increase
1	21 L.F.	24" D. I. PIPE	29.85	-----	626.85
2	18 L.F.	4" D. I. PIPE	14.67	264.06	-----
9	1 EA.	24" SOLID SLEEVE	452.00	-----	452.00
17	28 L.F.	ASPHALT RESTORATION	11.85	-----	331.80
18	90 L.F.	STONE RESTORATION	2.07	-----	186.30
19	15 L.F.	CONCRETE RESTORATION	10.60	159.00	-----
20	808 L.F.	GRASS AREA RESTORATION	.65	525.20	-----
			Total Decrease		
			Total Increase	948.26	1596.95
Net (Decrease) (Increase)			Contract Price		648.69

The sum of \$ 648.69 is hereby (added to) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$ 103,846.
Current Contract Price Adjusted by Previous Change Order \$ 103,846.
New Contract Price Including This Change Order \$ 104,494.69

The time provided for completion in the contract for this project is (unchanged) (increased) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be UNCHANGED. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Jerry L. Alberton (Chief Water Engineer) Date 8-2-82

Accepted by: Thomas M. Storkamp (Contractor) Date 8/2/82

Approved by: Philip R. Sells (Director of Water Resources) Date 8/3/82

Approved by: [Signature] (Chm. Bd. of Works) Date 8-4-82

Robert Anderson (Member Bd. of Works) Date 8-4-82

Betty P. Collins (Member Bd. of Works)

Attested by: Sandra E. Kennedy (Clerk) Date 8-4-82

TITLE OF ORDINANCE CHANGE ORDER #1 and FINAL FOR 81-XP-2, McARTHUR-INDIANAPOLIS ROAD
FEEDER MAIN

DEPARTMENT REQUESTING ORDINANCE Board Of Public Works

SYNOPSIS OF ORDINANCE This change order reflects the additional pipe which was
needed to avoid the underground utilities which were encountered during construction.

EFFECT OF PASSAGE proper installation of main

EFFECT OF NON-PASSAGE above cannot be completed

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Net Increase \$648.69

ASSIGNED TO COMMITTEE _____